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December 28, 1966

™. U.
Fort Davis Station

Washington, D. C, 20020
Attention:

Reference:

Subj

BOX ©/308

’

Declass Review by NGA.

ect: Monthly Report

Gentlemen:

Encl

osed are five (5) copies of the 29th Monthly Letter

Report covering the period of November 1, 1966, to
November 30, 1966, in accordance with the referenced

contract.
Yours truly,
INFORMATI ON SYSTEMS
MARKET[NG AND PLANNING DEPARTMENT
TTaTager, COMTraces
TKL:ks

Encs: one (1) to Contracting Officer

four (4) directly to Technical Monitor.”

“This material contains information affecting the national defense of the United
SMuMMMMmmMgwm“wM@uw&mwmUjﬁAMMM
793 and 794, the iransmission or revelation of which in any manner'to anun-
authorized person is prohibited by law.” :

GONFIDENT
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| CONTACT DUPLICATING AND RESEAU PRINTER
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HIGH RESOLUTION STEP AND REPEAT PRINTER

TWENTY-NINTH MONTHLY LETTER REPORT

December 10, 1966

Period: Nov. 1, 1966 to Nov. 30, 1966
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1.0 CONTACT DUPLICATING AND RESEAU. PRINTER

1.1 Purpose

The overall objective of the current contract is the
design, fabrication, test and delivery, in fifteen
months, of a photographic step and repeat Contact
Duplicating and Reseau Printer. Prime design goals
are high-speed automatic operation, variable format
capability, and high resolution with minimum film
distortion or damage, The delivered equipment will
be suitable for operational use. The printer will
accommodate films of 70mm to 9%" width with frame
lengths up to 30 inches and will provide operation in
the Reseau mode and selective mode as options. '

1.2, Activity of this Report Period

The proposal for a 5-week machine testing program was
rejected by the customer, and an additional proposal
for a Film Metering Device was requested.

A trip to Army Map Service was made to gather infor-
mation on space voids within the printer for the film
metering components, and a proposal for a 10-week
program was subsequently prepared and submitted,

Alignment of the Preview and Punch Station is in progress
at Initial tests indicate that

punching consistency is a problem, and additional testing .
is continuing,

1.3 Plans for Next Period -

Completion of alignment of the Preview and Punch Station
is expected.

1.4 Problems
The customer has been notified of funds depletion this

month, and all project work by [ |is stopping until
a determination has been made, '
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Documentation

There was no new documentation this month.

Questions Outstanding

The proposal for a film metering device and customer
direction toward completion of testing is outstanding.

HIGH RESOLUTION STEP AND REPEAT PRINTER

Purgose

The purpose of this effort is to design, fabricate,
test and deliver in twenty months a high precision,
step and repeat, photographic contact printer. This
printer will be capable of producing photographic
contact prints of the highest possible quality, /
resolution, and acutance from roll films of widths
varying from 70mm to 9%" and in preselected frame
lengths from 5 inches up to a maximum of 30 inches.

Activity of this Report Period

There was no activity this month. The Stop-Work period
expired 11 January 1966, is still awaiting 25X1
Government direction,
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